



Tasks and Milestones	Who?	2012												2013												2014												Jan '15
		Qtr 1			Quarter 2			Quarter 3			Quarter 4			Quarter 1			Quarter 2			Quarter 3			Quarter 4															
		F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D		
<b>Phase 2 Activities: Conduct Regional Visioning and Plan Development Process</b>																																						
Engage local partners to form regional advisory committees	RPCs																																					
Engage local partners to form regional leadership teams	RPCs																																					
Establish regional strategy for outreach	RPCs																																					
Establish regional strategy for ensuring equity in the planning process	RPCs																																					
Review of regional conditions, existing plans and trends	RPCs																																					
Planning process template customized for each region	RPCs																																					
Customize HEAL Action Strategies for Each Region	RPCs																																					
Regional Visioning sessions	RPCs																																					
Develop a Regional Comprehensive Needs Assessment	RPCs																																					
Develop Regional Goals and Priorities	RPCs																																					
Develop Plan Components:	RPCs																																					
Housing Plan	RPCs																																					
Regional Transportation Plan	RPCs																																					
Water Infrastructure Plan	RPCs																																					
Environmental Plan	RPCs																																					
Economic Development Plan	RPCs																																					
Comprehensive Climate Change Impacts Assessments	RPCs																																					
Energy Efficiency and Green Building Strategy	RPCs																																					
Scenario Planning	RPCs																																					
Complete Regional Implementation Strategies and Prioritize Projects	RPCs																																					
Conduct Implementation Pilots	SNHPC																																					
<b>Phase 3 Activities: Consolidate Implementation Priorities, Develop Statewide Sustainability Policy Framework</b>																																						
Complete Review of Regional Plans within Overall Framework	SAC/PM																																					
Endorsement of All Nine RPSDs by RPC Commissions	RPCs																																					
Consolidate the 9 Regional Plans into a Single Statewide Sustainability Policy Framework	SAC/PM																																					
Endorsement of Statewide Sustainability Policy Framework	EC/PM/NHARPC																																					
Establish ongoing support and TA mechanisms for plan implementation	EC/RPCs																																					

**Key to Acronyms**

EC: Executive Committee	NHCF: NH Charitable Foundation	SNHPC: Southern NH Planning Commission
EESC: Equity and Engagement Technical Advisory Subcommittee	NRPC: Nashua Regional Planning Commission	SAC: Statewide Advisory Committee
GRANIT: UNH Complex Systems, GRANIT Program	PM: Program Manager	TASC: Technical Advisory Subcommittees
NHARPC: NH Association of Regional Planning Commissions	RPCs: All 9 Regional Planning Commissions	TLU: Transportation and Land Use Roundtable